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Dear Mr. Wise:

WESTON is pleased to transmit the work plan and project
costs for the "Design of the North Ditch Bypass at Out-
board Marine Corporation, Waukegan, Illinois". The scope
of work reflects discussions with Messrs. Rutter and Van
Laan of Region V, a visit to the site vicinity and review
of some of the key past reports.

We believe that the information obtained to date is suffi-
cient to prepare the enclosed work plan. However, detailed
initial evaluation will be required to insure that the most
cost-effective alternative to bypass storm water flow is
developed. Part of this evaluation will be a detailed re-
view of the work by Greeley and Hansen. In addition, we
will very rapidly evaluate whether or not there may be a
more cost-effective method of bypassing the North Ditch
storm water run-off. That evaluation will be based on life
cycle costs. This will compare a large conduit to a pump-
ing station which may be more attractive because of the
construction costs inherent in placing the discharge of

the conduit out in the lake. This assessment will be
available within the first sixty days and will be based

in part on evaluation of the contamination of the ground
water. )

The Site Manager assigned will be Mr., Elton Breland, P.E.,
who is a Project Manager in our Chicago office. He will
be backed up by a team chosen to successfully complete
each work task. Subcontractors will be selected for the
site survey and to provide drilling services.



Mr. William J. Wise -2~ 27 August 1981
U.S. EPA

The enclosed work plan includes a schedule and cost estimate.
We are prepared to commence work as soon as approval is ob-
tained from you. Should you have any questions, please do
not hesitate to contact Dr. Robert J. Schoenberger or myself.

Very truly yours,

ROY F. WESTON, INC.

Peter B. Lederman, Ph.D., P.E.
Vice President
Hazardous/Toxic Materials Management

PBL:ml

Enclosure

cc: P. Beam - U.S. EPA, Wash.
A. Rutter - U.S. EPA, Chi.
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WORK PLAN
for

ENGINEERING DESIGN OF THE BYPASS OF THE NORTH DITCH
AT OUTBOARD MARINE CORPORATION, WAUKEGAN, ILLINOIS

SECTION 1. INTRODUCTION

1.1 PURPOSE

This work plan outlines the specific efforts necessary in the
design of bypass facilities for the North Ditch as required under
Work Assignment 2Z-2-3 and is intended for review/approval by the
USEPA prior to commencement of work. The purpose of this work
plan is to develop:

e A detailed technical approach for the successful
completion of the EPA work assignment.

® A schedule for completion of the work assignment.
® A cost breakdown.

The major objectives of Work Assignment Z-2-3 are understood as
follows:

e Develop all watershed and site information necessary
for the design of the North Ditch Bypass.

e Define the location and quantity of contaminated material
to be removed.

1.2 BACKGROUND

The North Ditch is a small tributary on the west shore of Lake
Michigan just north of Waukegan harbor. The ditch drains a land-
fill area, a portion of the property owned by Outboard Marine
Corporation (OMC) and some property owned by the Waukegan North
Shore Sanitary District. The Bypass involves only that portion
of the MNorth Ditch downstream of the Elgin, Joliet and Eastern
Railway Company tracks including the Crescent Ditch, Oval Lagoon,
and the East-West portion of the North Ditch.

A preliminary study by Mason and Hanger of Lexington, Kentucky
summarized preliminary estimates of PCB contamination of the
North Ditch, since the early 1950's until the mid 1970's. The
Mason and Hanger report along with several previous reports
suggest that substantial contamination of the North Ditch exists
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downstream of the Elgin, Joliet, and Eastern Railway Company tracks.
The extent of the PCB contamination has been estimated, but not
fully defined. However, current data show conclusively that
substantial quantities of contaminated soil will have to be

removed from the Crescent Ditch, Oval Lagoon parking lot, and

the East-West portion of the North Ditch. This work plan for

North Ditch and areas adjacent to proposed storm sewer assumes

final disposal of contaminated material to offsite landfill.
1.3 SCOPE

The scope of this work assignment is to develop plans, specifi-
cations, and a bid package for the construction of a bypass for

the North Ditch to facilitate the removal of contaminated material
from the North Ditch area. This task will involve removal and
~disposal of contaminated material to allow the bypass system to

pe constructed on uncontaminated substrate. Other specific aspects
of the study include development of necessary site information,

and investigation of the extent of contaminated material to be
removed. The work assignment has been divided into ten tasks

as indicated below:

Task

Collection of background information
Safety plan development

Field survey

Watershed study

Soil/ground water study

Site contingency plan

Development of implementation plan
Engineering design

Preparation of the bid package

Bid conferences

-
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?he specific approach necessary to complete each of these tasks

is presented in Section 2. This project will build upon previous
studies done by Greeley and Hansen as well as Mason and Hanger.
Information will be developed to supplement the existing data

to allow the tasks to be accomplished. Other studies will be used
as sources of data whenever possible.

1.4 CAVEATS

In p;eparation of this scope of work, WESTON has reviewed the
pertinent documents prepared by others. Of particular interest

is the studies and design of Mason and Hanger and Greeley and Hanson.
After review of those data, together with the JRB report, WESTON
believes that considerable question exists regarding the proposed
bypass recommendations. Installation of the pipe arch into the
ground water table is both costly, and of gquestionable efficiency.
Having been faced with similar questions at other sites, WESTON

[
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has found it necessary to install a pumping station for control
of storm runoff. While the operating costs are greater for this
approach, it is likely that capital costs will be siginificantly
reduced. The use of pilings or deep dewatering techniques will
be expensive construction activities. Because of the gquestions
generated during WESTON's initial review of previous studies,

a more detailed investigation will be performed before the
conceptual engineering is begun. Although the construction
methodology may change as a result of this review, the proposal
contained in this scope of work addresses the performance of
engineering design and preparation of a bid package based upon
recommended procedures from past studies.



SECTION 2

TECHNICAL APPROACH

2.1 TASK 1l: COLLECTION OF BACKGROUND INFORMATION

2.1.1 Meet With Regulatory Agencies

Since being selected for this Contract, WESTON has reviewed
some of the existing background information from the U.S.
EPA, including the Mason and Hanger report and the North
Ditch bypass drawings and specifications by Greeley and
Hansen. This information addresses some of the actions
that have been taken to evaluate the PCB problems asso-
ciated with the North Ditch Area.

Allowance has been made for a project initiation meeting
between WESTON project team representatives and U.S. EPA,
Region V personnel, to discuss the scope of the OMC project with
the following objectives.

e Establish lines of communication between RFW and Region V.

e Obtain updated background information regarding ground
water studies by Dr. Douglas Cherkauer and JRB Associates.

e Obtain any additional existing information from
the Mason and Hanger report or previous reports
pertinent to the project which has not been sub-
mitted to WESTON.

® Discuss proposed activities to take place at the
site.

e Obtain updated information on recent changes/
activities by OMC.

e Discuss changes/modifications by EPA to selected
approach as outlined by Mason and Hanger.

e Obtain all available as-built drawings of facilities
involved at the site.

e Discuss basis for progress reporting system.



2.1.2 Review of Available Data

A thorouch review of all available data will be conducted by

the WESTON project team. Based upon a cursory review of the
available data, the supplemental site information necessary to
complete this work assignment has been determined. All available
information will be utilized in preparing the design plans and in
completing the scope of work contained in this submittal. No
report will be developed until the final engineering design is
submitted.

2.2 TASX 2: SAFETY PLAN DEVELOPMENT

WESTON safety policy requires a speciiic safety plan be
developed for any site which is potentially hazardous or
dangerous for WESTON personnel. Where toxic chemicals are
involved, this will include an on-site safety evaluation by
the WESTON safety department as part of the initial site
visit. The information gathered from this site wvisit will

be used to prepare the final site safety plan. Since there
are no records of any air monitoring on the site, the initial
site safety sweep will include the use of organic vapor
analyzer as part of the general site assessment.

Based on available information, the site team will not be
utilizing any specialized respiratory protection. However,
they will have self-contained breathing apparatus and air
purifying respirators with appropriate cartridges available
if the organic vapor analyzer should indicate the presence
of organic vapors in the area.

Based on the site inspection, the air monitoring, and the
careful analysis of the field investigation protocols developed
by the site manager, a site specific safety plan will be de-
signed for the field investigations at Outboard Marine Corp.
From the analysis of available background information, a list
of safety equipment which will be needed on-site for the field
investigation stage has been developed (see Table 2.1). This
table is assumed to be complete, but may be modified as a
result of the initial site safety visit.

During all field operations, WESTON will have an on-site

safety officer. The safety officer will be responsible for
maintaining safe working conditions, modifying the safety plan
in response to changing conditions; directing operations in
case of emergency; and collecting information needed to develop
a safety plan for remedial operations.

The site safety officer will be directly responsible to the
corporate safety director for all safety related matters on-
site. The site safety officer has the authority to temporarily
halt operations in response to any unforeseen contingencies. The
site safety officer will provide weekly reports to the corporate
safety director concerning operations on the site. The corporate
safety directc: or his assistant is available on a 24-hour basis’
in case of emergency. )
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14.
15.
l6.
17.
18.
19.
20.
21.
22.
23.
24.

TABLE 2.1

EQUIPMENT AVAILABLE ON-SITE

Chemically treated coveralls

Boots - Safety, steel toe and shank

Boots - Chemically resistant (neoprene), steel toe & shank
Gloves - butyl rubber

Gloves - canvas, work

Hard hat with face shield

Air purifying respirators (l/person)
Self-contained breathing apvaratus

Organic vapor/acid and particulate cartridges
Escape air masks - Sminutes of air (l/person on-site)
Eyewash unit

0, inhalator

Explosimeter/O2 indicator

First aid kit (field emergency)

Fire extinguisher

Stretcher

Wash tubs for decontamination

5 gallon spray cans for decontamination
Alconox solution for decontamination

safety glasses

Safety ropes and harnesses

Balanced salt solutions (Gatorade)

Disposable coveralls (available if needed)

Emergency warning equipment (air horns, .bull horn & 2-way radio)



2.3 TASK 3: FIELD SURVEY

A field site survey will be conducted to obtain information not
obtained during previous work at the site and to verify some of
the key locations and elevations. The information to be obtained
or verified will include:

1) Pertinent property lines.

2) Ground contours and topography.

3) Locations of key physical features above and below
grade.

4) Establish bench marks.

5) Elevations of pipes, ditches and other critical
items.

6) Definition of drainage areas.

7) Leveling of wells used to determine ground water gradient.

A site plan will be prepared based on the existing information
and information obtained during the field survey. This site plan
will be utilized during subsequent tasks as the basis for site
investigations, preliminary engineering and final design.
Existing information on the site will be used to the maximum
extent possible.

The map prepared will show the pertinent portions of the site
that either affect or are affected by the North Ditch Bypass
project. A base stable topo map will be prepared with pertinent
features superimposed thereon. It is expected that this work
will be performed by a subcontractor selected by WESTON and
licensed to practice surveying in the State of Illinois.

2.4 TASK 4: WATERSHED STUDY

A study will be conducted to determine the size, slope, surface
characteristics and other hydrologic parameters of the watershed
tributary to the North Ditch area. Using this information and a
synopsis of the climatologic history of the area,. the peak storm
water flow rates to the area will be determined. Peak flow rate
and quantity from the area upstream of the proposed bypass will
be determined together with the flow rates from existing storm
sewers and overland flow presently discharging to the North Ditch
area. Existing storm sewers serving the OMC buildings and parking
lot will be included. Overland flow from the parking lot, NSSD
sewage treatment plant, and railroad will be included. The peak
storm water runoff determined during this task will serve as the
basis for design of the bypass and related facilities in Task 8.

g’
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The runoff event selected for design in Task 8 will be the 50 year
storm event. The storm intensity will be determined as the maximum
runoff based on the expected peak flow for the time of concentration
at the site. Hence, the rainfall intensity used to develop the

flow rates will be the 50 year recurrence interval for intensities
based upon one-half hour, one hour, two hours and four hours.

The time of concentration will be determined using the rising

wave dynamic technique or another acceptable procedure.

2.5 TASK 5: SOIL/GROUND WATER STUDY

WESTON soil scientists and geologists will determine the extent
of soils contamination by PCB's in the North Ditch Area.

WESTON will quantify the soils which must be removed during the
construction of the storm water bypass pipe. In order to deter-
mine the extent and quantities of PCB contamlnated soil, the
following subtasks must be completed.

2.5.1 Existing Data Review

WESTON has reviewed the soils and geologic data collected to date
on the OMC project. The PCB soils and water data includes the
Mason and Hanger, January 1981 Report, the JRB Associates,

Ground Water Study, as well as the other sampling investigations
conducted at the site. Review of the data allows WESTON to
strategically locate the necessary borings to determine the
quantity of contaminated soil to be removed.

Based upon existing data~WESTON has determined that EB%wGES’

20 I~ additional subsu:raé%—samptes are required to reasonably
estimate the amount of material requiring removal. The purpose
of this task will be to estimate PCB contaminated quantities of
soil for cost estimating associated with the construction phase

of the OMC bypass installation. It will still be necessary to
analyze information and take samples during excavation to deter-
mine those portions of the excavation requiring off site disposal.
At an estimated cost of $140 per cubic yard, it will be necessary
to establish a sampling system which allows close delineation of
the contaminated material.

2.5.2 Soil Sample Collection

After a review of the existing data at the OMC site, WESTON believes
that between 20 Fnd—4fr locations for borings and sample collection
are needed. The sampling locations selected will be reviewed with
EPA before the field boring and sample collection program is
implemented.

The boring locations will be spaced to provide a center line

corridor for the design and construction engineers of the bypass
storm water system. At each sampling location, the boring will
be extended to the top of the silt layer. Soil samples will be
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collected by a split spoon at five foot intervals throughout the
boring except for one sample at the surface and another at three
feet. The geologist, soil scientist or geotechnical engineer
will prepare detailed logs of each boring.

WESTON will provide to EPA, prior to startup of field activities,
the contamination prevention procedures to be used in the
collection of soil samples for PCB analysis. During each sampling
the split spoon will be cleaned to prevent cross contamination

of the soil sample. The equipment will be washed with distilled
water and nano grade acetone for removal of any r2sidual PCB

on the equipment. The auger will be cleaned to prevent
contamination of the deeper soil from contact with the top layer

soil.
2.5.3 Soil Analysis

The soil samples collected from the borings will be analyzed ~
for selected chemical and physical parameters. Soil samples
will be analyzed to determine the concentration of PCB's in the
following sequence:

° All top soil samples taken at the boring location
will be analyzed.

° All samples at the three foot depth will be analyzed.

Since it has been projected by Mason and Hanger, soils below

four feet probably are not contaminated, no_samples will be -
analyzed for PCB concentration until the (

are completed. For borings which indicate that the PCB concentratf%n
in the soil is greater than ten parts per million, the succeeding

two sample depths will be subjected to analysis. That is the <)
sample taken at five feet and the sample taken at ten feet will 4
be analyzed. No additional analysis will be done in those which f’

indicate PCB concentrations less than ten parts per million at the
three to four foot sample.

The PCB soils will be assigned to an EPA designated FIT analytical
contractor. The total number of samples to be analyzed initially
will be a minimum of 40 and a maxlmum 0f@0 based upon the selection

of boring locations. o~ Chovx* 10 co—rlin

After results of analyses are received from the FIT laboratory,

it is understood that WESTON will recommend a concentration level
for PCB's as the threshold of contamination. The decision on that
threshold will be made by EPA and the assigned number transmitted
to WESTON within two weeks of assignment and recommendation.

\FOFFM :ku,»x.&
ek
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The purpose of the PCB analysis and assignment of threshold

contamination level will be used to estimate the quantity of

material which must be isolated and stockpiled for offsite disposal.
¢ -

The time frame which could result in a second set of samples

being consigned to the FIT laboratory will not adversely affect
this project. Since contaminated soil must be handled and stock-
piled, the only design impact of additional material requiring

off site disposal is to assign a physical size to the staging area.
Of course there is a financial impact on costs associated with

off site disposal.

In addition .o the PCB soil analysis, other soil samples will be
collected and analyzed for pertinent soil engineering characteristics.
The soil engineering characteristics will be used in the design

of the ground water dewatering system and in determining the

required shoring necessary to provice trench stability or improve

the dewatering efficiency. A total of six soil samples will

be collected and analyzed for the following:

° Particle Size (ASTM D422) (6 samples)

™ Unified Soil Classification (ASTM 2487) (6 samples)
° Remolded Sample Permeability (2 samples)

o Standard Proctor Consolidation Testing (3 samples)

The analyses will be performed by WESTON's soil engineering and
boring subcontractor.

The boring subcontractor will take standard blow count samples

for determination of penetration during the routine sampling.

In addition to determine the foundation characteristics of the
soil, three plate bearing tests will be taken at selected intervals
along the center line of the bypass corridor.

All soil samples will be collected in properly prepared PCB sample
jars. The samples will be recorded and chain of custody procedures
will be followed when transferring the samples to the laboratory
for analysis.

2.5.4 Ground Water Investigation

In order to design a ground water dewatering system for the North
Ditch Bypass, an understanding of the soil characteristics in

the saturated zone, water table conditions, general construction
and design specifications for the ditch, and ultimate disposal

of potentially contaminated water is vital.
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Soil characteristics such as grain size and the variability of
grain size determine the porosity of the sediments. Porosity

in turn, affects the permeability as well as the free pore water
which must be removed during construction of the pipeline.
Infiltration to the trench will determine the quantity and rate

of removal necessary for construction dewatering. Since PCB
contamination in the ground water at the site is probable, the
daily withdrawal rates and concentrations of PCB will be important
to adequately design treatment and disposal facilities.

WESTON's hydrogeologists will review the existing hydrologic

site studies and published engineering reports. In addition,

ten of the proposed soil borings will be converted into short
monitor wells from which data relevant to aquifer

conditions and water quality will be collected. One water sample
from five wells will be taken to determine the chemical parameters
given in Table 2.2. Two short term pumping tests will be con-
ducted using five of the converted monitor wells. The tests will
be used to determine specific capacity in three wells and
specific yield in two wells. For the two wells where specific
vield is to be determined, at least one monitoring well will be
sited in close proximity to the pumping well so that drawdown

can be measured. The monitoring wells will supplement the
ground water profile.

The data necessary for the design of a dewatering system are:

Sediment and soil types
Depth to ground water
Aquifer thickness

Ground water flow direction

Permeability and transmissivity of the aquifer

Configuration of area to be dewatered, i.e., trench
or pit dimensions

° Method of disposal, i.e., treatment plant, lagoon,
or Lake Michigan .

Water quality (which impacts on disposal)
° Duration of dewatering operation

Once the foregoing data are analyzed, the quantity of water to be
removed for excavation can be calculated. The volume of water
that has to be removed on a daily basis will determine the type
and configuration of the dewatering system. Preliminary data
collection efforts indicate that the sediments under the site have
a moderate permeability which may necessitate the withdrawal of

|
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large quantities of groundwater, possibly on the order of 10° or
106 gallons per day. This flow rate would require an extensive
system of closely spaced wells or drainage trenches to depress
the water table sufficiently.

The results of the data analysis will be presented in a report
that will give:

1. Aquifer characteristics, including water quality.

2. Quantity of ground water that must be removed to
effectively dewater the work area.

3. Daily withdrawal rates.

4. Recommended dewatering system and its cohfiguration.
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Table 2.2

Chemical Parameters from Five
Monitoring Wells
PCB (before and after filtration).
Suspended Solids.
TDS.

TOC.



2.6 TASK 6: SITE CONTINGENCY PLAXN

2.6.1 Objective

The objective of a site contingency plan for the North Ditch

is to assure that the environment is protected to the greatest
degree possible. It is possible that during the site investi-
gation or during the remedial clean-up actions, there may be a
release of contaminated material to the environment. The purpose
of this site contingency plan is to outline actions that must

be taken to assure that any release of material to the environ-
ment, whether large or small, is contained and properly managed
in the shortest possible time.

2.6.2 Actions

The actions taken in development of a site contingency plan
include:

™ An evaluation of the on-site materials for use in
containing any release.

® Contact spill contractors to determine their avail-
ability and their capability to address clean-up
spills.

° Identify and locate any needed supplies.
[ Identify and define State and local government roles.
® Identify and define regional response team roles.

) Construction of short term measures to prevent small
releases.

Due to the nature of this project, a site contingency plan for
investigation activities is not foreseen. However, a site
contingency plan will be developed for use during the remedial
clean-up activities.

During the construction phase, the activities which could result
in accidental release are those associated with stockpiling of
.E§2E39i23322_§9;1 and malfunction of the ground water treatmenct
pIant. uring the stockpiling of excavated contaminated soil, :
care must be taken to prevent erosion and siltation from the stock-
pile. Leaching of rain water to the stockpile material is likewise
a potential source of contamination. Leaching may be diverted

into the treatment facility as one method of handling potential
contamination. The contingency plan to be developed for remedial
action will anticipate the construction activity and provide for
containment of accidental releases of PCB's to the environment.

1)
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2.7 TASK 7: IMPLEMENTATION PLAN

This plan will be integrated with the plans and specifications
to be developed by WESTON. It will identify the necessary
activities to take place and schedule for these activities
from bid advertisement through completion of construction.

The implementation plan will address the following:

@ Roles, responsibilities, liabilities of all parties.

e Permits/approvals needed.

o Schedule for completion of project (bids/construct).

e Air/water/soil monitoring during and after clean-up.

e Safety standards and regqulations.

e Contractual/legal requirements.

® Regulatory agency coordination.

e Bid procedures.

e Contract administration procedures.

e Decision on documentation, archives, etc.., of
clean-up actions.

e Ultimate disposal of contaminated material.

e Treatment of contaminated ground and surface

water.
e Long~term maintenance of the site.
® Utility interference and relocation.

Some of the items noted above may require substantial time

and effort to resolve. Development of the implementation

plan will start during the early stages of the Work Assign-
ment so that delays in completing design and starting construc-
tion can be minimized.

2.8 TASK 8: ENGINEERING DESIGN

2.8.1 Management Plans

2.8.1.1 sSite Safety Plan

The safety plan outlined in Task 2 will be finalized taking

into account any specific considerations evolving from the
Implementation Plan and the Engineering Design. This plan

will be based on prior monitoring of the site. It will be
utilized in training of the selected contractor to assure

safety of on-site personnel during the implementation of the
remedial action alternative. All WESTON personnel will be fully
trained. Requisite safety eguipment will be maintained on site.

2.8.1.2 Site Contingency Plan

The site contingency plan will assure, to the greatest degree
practicable, that there will be no release of contaminants

to the environment. The plan will be developed from the base-
line and on-site monitoring conducted during site investiga-
tions. The plan will be developed for the selected alterna-
tive and will specify responsibilities and activities to
minimize the effects of any release of contaminants.
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2.8.1.3 Community Relations Plan

All community relations activities will be the responsibility
of the U.S. EPA. WESTON will be available to participate in

public information and education sessions as required by U.S.
EPA.

2.8.2 Preliminary Design

The bypass will be designed in a conceptual or preliminary
fashion before final design (drawings and specifications)

is started. During the preliminary design, the assumptions,
criteria, flow rates, and other bases of the design will be
finalized. Alternative methods and routing of the bypass
will be investigated and preliminary cost estimates will be
prepared. The alternatives will be analyzed and a report
recommending a preferred alternative will be submitted to U.S.
EPA for review and approval. The report will summarize the basis
of the design and the analysis of alternatives. Preliminary
drawings and cost estimates of the recommended alternative
will be presented.

2.8.3 Drawings and Svecifications

Based on the approved preliminary design recommendations,
engineering drawings and technical speciflcations will be
prepared to allow_bidding by contractors (see Task 9). Work

to be performed by the bidder or subcontractor will be

defined. The drawings to be prepared will include the following:

e Site plan.
Plan and profiles of the storm sewer centerline.

Mass flow diagrams for contaminated materials and
groundwater treatment and dewatering.

Construction sequence plan.

Utilities relocation plan and profiles.
Erosion and sediment control plan.
Miscellaneous details.

Dewatering and/or ground water isolation plan.

Contingency Plan details.

Sufficient detail will be shown on the drawings to allow the
subcontractor to bid the work; however, details of construction
practices or treatment processes normally covered in shop drawings
will not be included. A total of ten drawings are anticipated.
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Some of the key items which will be determined during the final
design are as follows:

1) Sequence and methods of construction to expedite
construction.

2) Methods of sideslope stabilization.

3) Method of dewatering deep excavations including pump
rates, location and flow patterns.

4) Methods of isolating contaminated ground water from
excavations.

5) Methods of relocating utilities conflicting with
construction.

Technical specifications will ke prepared in CSI (Construction
Standard Institute) format and will be suitable for bidding.

The general specifications (front-end or contractual requirements)
will be prepared as part of Task 9.

A construction cost estimate will be prepared after completion
of the drawings and specifications. This estimate will be a
definitive estimate with an accuracy level of +25, -15%.

The design will include the preparation, design implementation
and coordination of an environmental monitoring plan to be
executed for the monitoring and sampling required in this

Work Assignment.

As soon as practicable during the design, any equipment or
construction/treatment process which may involve significant
time delays will be identified so that the necessary steps
can be initiated to expedite these items.

It is anticipated that the wastewater treatment plant toc be

used for ground dewatering will be a package unit from an equip-
ment supplier. WESTON will design the limits of the process
including waste quantities and concentration of PCB to be removed.
Since the plant will most likely be moved during the construction
phase, the package will call for a skid-mounted unit which can

be moved as necessary during the construction operation.

Bid documents will be sufficiently complete to allow for field
construction, excavation, installation of the pipe. It may be
necessary to perform additional testing in the field so that
determination of PCB contaminated materials can be adequately
performed. Because of expensive cost associated with disposal,
staging areas for contaminated and noncontaminated soil must be
provided. Noncontaminated soils will be used as backfill to the
construction ditch. It is conceivable that no additional fill

will be required because of the large size pipe to be installed.
Structural details and design of ,the pipe bedding foundation will

be part of the final design.
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2.9 TASK 9: PREPARATION OF BID PACKAGE

o

A bid package will be prepared to permit construction. The
bid package will consist of the following main components:

1) Bidding documents.

2) Contractual, legal (front-end) documents.
3) Engineering drawings.

4) Technical specifications.

The engineering drawings and technical specifications will

be prepared as part of Task 8. The bid-related documents
will include all documents required during the bidding period
for the project. These documents typically include:

Advertisement for bids.
Information on bidders.
Bid forms.

Bonds.

Other bid requirements.

The contract-related documents include all documents necessary
to define the roles, responsibilities, and liabilities of all
parties to the construction contract. These parties typically
are the Owner, Engineer, and Contractor. These documents
normally include:

Agreement.

Bonds.
Releases/waivers.
General conditions.

Supplementary conditions.
Modifications or addenda to the work.

These documents also address such key items as: method and
timing of. payments, final acceptance of the work, rejection
of work, completion time, liquidated damages.

The information and decisions needed to finalize the bid

and contract-related documents will be obtained as part of
the Implementation Plan (Task 7). In this task, these docu-
ments will be prepared based on the work in Task 7.

Due to the potentially hazardous nature of the material,
the bid package will have to clearly define the work, responsi-
bilities and liabilities of all parties involved.
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2.10 TASK 10: BID CONFERENCES

Key WESTON personnel will attend conferences with bidders
during the bidding period to answer questions related to
performance of the work defined in the bid package. If
significant clarification or definition of the work is made
during such meetings, WESTON personnel will assist U.S. EPA
in issuing addenda to the bid packages.

2.11 MEETINGS

Weekly meetings will be held between WESTON and Region V personnel
(OTC) throughout the duration of this contract. A monthly

written report will be provided detailing the activity completed
during the previous month. Generally, the weekly meeting will

be the responsibility of the Site Manager, Mr. Elton Breland, P.E.,
although on an as-needed basis the Project Manager, Dr. Schoenberger
and the Chicago Office liaison, Dr. Ball, will attend the meetings.
It is expected that their attendance will be no more frequent

than monthly.



SECTION 3
SCHEDULE

The schedule for this effort is depicted in Figure 3-1 and requires
27 weeks to complete. The critical path is Tasks 5, 7, 8 and 9.

Of particular importance is short turnaround for sample analy51s.
Four weeks have been allowed for analysis. Sampling can easily

be completed in four weeks, barring unusual weather. Four weeks

is normal turnaround for FIT analytical labs, but this will be
closely monitored.

As shown in Figure 3-1, the schedule requires an orderly completion
of tasks beginning with field data gathering and progressing to

the engineering design and preparation of bid package. It is not
possible to drastically alter the sequence of task performance,
hence it is necessary that drilling and field information be
gathered on schedule. WESTON recognizes that site access must

be obtained sufficiently in advance of the expected entry date.

For this reason, it is important that the drilling be completed

by the end of October. The present schedule calls for drilling

to commence approximately the middle of September and will be
completed by the middle of October. Any slippage in this date
could alter the total performance of this project. Winter weather
may prevent the field survey from being performed on a timely basis
if drilling is delayed one to two months. Without background
information, the engineering design and bid package cannot be
completed.

After submittal of the conceptual engineering package for EPA
approval, it will require an additional 6 to 8 weeks for completion
of the final design and bid package. Approximately two to four
weeks have been allotted for EPA's approval of the conceptual
design. Delays in excess of that response time can also extend

the completion date for preparation of the complete package.

WESTON will use a modified PERT diagram for keeping track of each
task. It shall be the site manager's responsibility to assure
adherence to the schedule and to alert the OTC in the event of
slippage in the schedule. WESTON will rely upon the OTC for
assuming responsibility of all internal coordination except where
direct contact with the project officer and contract officer is
required.

3-1
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SCIIEDULE FOR THE QMC ASSIGNMENT

FIGURE 3-1

MONTHLY

NO. TASK AUG | SEPT AR
1. |Collectian of Background Information -————‘

2. |Safety Plan Development .._‘-..-

3. |Field Survey

4. |wWatershed Study I

5. ]S0il/Ground Vlater Study

6. |Site Contingency Plan

7. |Development of Implementation Plan

8. |Engineering Design A
9. Preparation of Bid Package
10. [Bid Conferences (when needed)

4 output

Note: Weekly progress meetings will be
held at the USEPA Chicago office
and monthly progress reports
prepared by Weston.




SECTION 4

COSTS

Costs are summarized by Professional Level, Work Hour, and other
direct costs in the attached Contract Pricing Proposal (Form DD
633-4). The total estimated maximum expected cost including estimated
fee is $221,850. This excludes PCB analytical costs, as these,

we are informed, will be done by a FIT analytical contractor and
biiled directly.

Tre overhead was calculated using the provisional rate. WESTON
reserves the right to apply the finally negotiated overhead rate.
The fee of 12% is that proposed by WESTON for the master contract
and WESTON believes should be based on the finally negotiated
overhead rate.

The drilling and surveying will be by qualified subcontractors.
The costs presented are believed to be maximum estimates.

Considerable discussion has taken place between WESTON and the
drilling subcontractors. It is apparent that subsurface investi-
gation in PCB-contaminated soil is not a routine contract.

The projected cost for clean-up, special sampling, and employee
protection increase the unit per foot drilling cost. Other
guestions relating to removal of contaminated material from drill
holes, and treatment of water extracted from the ground during
the pumping tests may increase the costs. Because the require-
ments in excess of normal contractual arrangements are impossible
to define, the proposed contract with a drilling subcontractor
will not include those items. The contaminated soil from the
borings will be placed in plastic bags and stored in a centralized
location on site. No off site removal is anticipated. Removal
of contaminated soil from a site having the aerial contamination
present such as OMC, cannot be justified either financially or
from an environmental impact point of view.

If for legal or other administrative reasons, the responsibilities
of the drilling contractor are altered, then a change of scope
order will be sought.
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TABLE 4-1

Total Estimated Cost by Task

Task No. I IT IIT 1V Total

1. Collection & Analysis of Background 2,000 10,000 6,000 18,000
Information

2. Safety Plan Development 5,000 5,000 +
3. Field Survey Subcontract $5,000 5,000**
4. Watershed Study 13,000 4,000 3,000 20,000
5. Soil/Ground Water Study 8,000 17,000 10,000 5,000 40,000 »
6. Site Contingency Plan 2,000 2,000 4,000 v~
7. Development of Implementation Plan 1,000 4,000 3,000 8,000
8. Engineering Design 20,000 10,000 10,000 5,000 45,000

9. Preparation of Bid Package 6,000 4,000 2,000 12,000

10. Bid Conference 1,000 1,000

11. Meetings 2,000 3,000 5,000

12. Community Relations 2,000 2,000

35,000 52,000 49,000 24,000 160,000

* Plus $30,000 drilling contract.

X
* & ‘?g'\g:t

Not included in Labor Total.

if pr0 A
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(RESc ARCH AND DEVELOPMENT)

| Approval No. 290-RO184

v

| . This form s for use when (1) submission of cost or priang dawm (see FPR 1-3.807-3} 15 required and
(1) subsutution for the Opuonal Form 39 13 authorued by the conaacting officer.

PAGE MO

NQ OFf PaGES

NamE OF OFFEROR

ROY F. WESTON, INC.

HOME OFFICE ADORESS
One Weston Way
| West Chester, PA 19380

SUPPLIES AND/OR SERVICES TO BE FURNISHED

Engineering Services - Outboard Marine
Corporation Clean-up, Waukegan, IL

DIVISION( 5] AND LOCATION(S) WHERE WORK 1S TO BE PERFORMED

TOTAL AMQUNT OF PROPOSAL

GOY'T SOUCITANON NQ.

Engineering - West Chester, PA, & Chicago, IL |4 221,850
i’ . OETAIL DESCRIPTION OF COST ELEMENTS
J TOTA REFER.
1. DIRECT MATERIAL ([temize on Exbibir A) EST COST (S) ESTOCOl.W' ENCEER=
[ -. PURCHASED PARTS .
b. SUBSCONTRACTED TEmS (ﬁ_t cost ) XRrOOO
. OTHER—(1) RAW MATERIAL
! (2) YOUR STANDARD COMMERCIAL ITEMS
(3) INTERDIVISIONAL TRANSIERS ( A! aeber thun cost) I
r TOTAL DIRECT MATERIAL 35,000 |
% 2. MATERIAL OVERMEAD? (Rate .3 buse= )
| ) ' . ESTIMATED RATE/ EST
~ RECT LASOR (Spesify f HOURS Hour .| cost rs)
T1_Category |V 338 29,32 9,912
' | _Category Il 875 20.50 17,938
' Category I 1,300 14,50 18,850
Category | 1,368 9.50 13,000
TOTAL DIRECT L480R - e e R 59 LZOO
4. LABOR OVERMEAD (Specify Depurtment or Cost Cemier)? O.N. RATE X BASE= EST COST (§)
(provisional rate - have requested 140% cq 700 81 £89
1 150% subject to negotiation of
H final contract)
| TOTAL LABOR OVERHEAD P 143,280
[& SPECIAL TESTING (lacinding fieid work at Gerermment instuilations ) EST COST ($)
¥ "
! See other direct costs
o TOTAL SPECIAL TESTING -
& SPECIAL EQUIPMENT (If direct charge) (liemize om Exdibit A)
[ 7. ™RaV®L (If dirvct charge) (Gire desails om attached Scheduie) wrost s T
o TRANSPORTANION : 6,000
&. PER OlEm OR SUSSISTENCE 4 , 500 : St e
| TOTAL TRAVEL - 10,500
i | 8 COMSTANTS (Identsfy —purpese—race ) ESTCOST(§) e
) .
{
{ N TOTAL CONSULTANTS -
{ |5 onwen oirtCT COSTS (lremise om Exhibie A) 3,300
o, TOT.4L DIRECT COST AND OVERHEAD 198,080

% of osf clement Nes.

' (included in overhdad)

N 11, GENERAL AND ADMINISTRATIVE EXPENSE [ Ruse
' {12 rovanes

1

TOTAL ESTIMATED COST

198,080
l e meoerorm (@ |2%) . 23,770
1Y TOTAL ESTIMATED COST AND FEE OR PROFIT 221,850

OPTIONAL FORM 60




IR propusal v subeoed 100 use 0 CunAectinn with gad in tespninse 1G ([drorrde KEP. en }

snd ARG ciur Best cvimuantes an of this duate. on socordance = N the [nstructeens e Ofcraeny and (jhl Futaoirs shah follow.

17200 NamE anD lifLE NIGratULL /

A. Fred Thompson ‘ O .

Vice President - Finance L,;n&v\/\
{

NamE OF Fitm OATE Of SUBMISSHION
_R0Y F. WESTON, INC. 28 August 1981
EXHIBIT A~SUPPORTING SCHEDULE (Specify. If more spuce 15 needed, use reverse)

COST EL NO. ITEM DESCRIPTION ( See footmote 3 ) €8T COST ¢$,
1 b Drilling 30,000
1 b Survey 5,000

1

9 Reproduction and Reports : 2,200
g Telephone £Q0
3 Postage 500
9 Safety Equipment 1,900
9 Computer Time for Specs 2,700
9 Medical Exams 500 o
9 | Miscellaneous Supplies 1,000

l .

i

1

1

I

!

i

|

1. MAS ANY EXECUTIVE AGENCY OF THE UNITED STATES COVERMMENT PERFORMED ANY REVIEW OF TOUR ACCOUNTS OR RECO20S 1N CONNECTION WITH AnT Ol
GOVERNMENT PRIME CONIRACT OR SUBCONTRACT wiltun THE PAST TWELYE M ONTHS?

vts [ N0 (Uf yo. sdewnsfs beisw.)  (See Bruin Lagoon) —
NMAME AND AQDRESY OF REVIEWING QFFICE AND INDIVIDUAL
U.S. EPA - Cincinnati, OH
N Wil TOU BEQUIRE THE USE OF ANY COVERNMENT PROPERTY (M THE PERFORMANCE OF This PROPOSED CONTRALT?
D ves @ NQ  (1f ver. sdeniifv om reierie e epurats puce )
¥ DO TOU 1EQUIRE GOVHIMMENT CONTIACT FINARCING 1O PERFGEM i3 PROPOSED CONTRACT?
(Z ves (O N0 (1f ve wennfs ) [[] aovamct ravaents [] rroceess savments o2 (] Guaranteeo 10ans

vV 00 YOU NOW HOLD aNY CONTRACT (Ur. Jo you hait suv indepsndently puamied (IKGDD ) prepis ) POR TNE SamE O SimilAR WORK CALLED FOR §Y T
PROPOIED CONTRALTY

TEUEPHONTE NUMBER/ SXTINSION

D vty f_—xj NO {If yes idemtsfy }
¥ DOES Pus COSI JUmmady CONFORM Witk IHE COST PRINCIPLES SET PORTH 1IN AGENCY REGULATIONS?
[] A1) G NO  (If me. explaim om teitrie wr wepurate puge)

See Reswrse for lustracirons aad Feotmotes OPTIONAL FORM 60 (10-°
2



